




FDS JN: 3400.00
Date: 7/26/2022

BOWMAN LAKE
TRAIL CONNECTION

FREDERICK, VA
COST ESTIMATE

Project Construction ("Hard") Costs

Work Activity / Item Description Total

Clearing / Demolition 2,000.00$                 
Excavation / Grading 10,000.00$               
Overexcavation/ VDOT Stone For Stabilization 3,000.00$                 
Retaining Wall 3,000.00$                 
ESC 1,000.00$                 
Stone for Drainage Trench 1,000.00$                 
Trail / Concrete 7,000.00$                 
Signs (VDOT) 3,000.00$                 
Fencing / Pedestrian Guardrail 2,000.00$                 
Mobilization / Construction Surveying 1,000.00$                 
Geotechnical Services During Construction 2,000.00$                 

Mobilized Site Estimate = 35,000$                    

Design Contingency @ 5% 1,750$                      

Projected Final Design Estimate = 36,750$                    

Construction Contingency @ 5% 1,900$                      

Total Opinion of Probable Construction ('Hard') Costs = 38,650$                    
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